REPORT / RECOMMENDATION

From:  Wayne D. Houle, PE, Director of Engineering Action
' Discussion []
Date:  June4,2013 Information [

Subject: Public Hearing — Receive Feasibility Study and Consider Ordering Improvements,
Hazelton Road Reconstruction Improvement No. BA-417, Resolution No. 2013-47

Action Requested:
If the City Council determines the project to be necessary, cost effective, and feasible, the Council shall

adopt attached Resolution No. 2013-47 receiving the feasibility study, authorizing plans and specifications
to be completed and bids taken for Hazelton Road Improvement No. BA-417.

Information / Background:

City staff initiated this project as part of the Byerly’s Redevelopment Project.

The Feasibility Study is being submitted with this report. The overall project cost is $1,043,748. Funding for
this project will be from the Centennial Lakes Tax Increment Financing district. Please refer to the
Feasibility Report for a breakdown of the costs. Right-of-way for the roundabout will also be required from
four property owners. However, staff is anticipating that the right-of-way will be donated.

Staff has had many internal discussions regarding the roundabout and has also shared the design with the
Edina Transportation Commission and also has hosted an open house for the public. Staff does not have any
issues with the roundabout and has not received any correspondence regarding this project.

Attachments:
Resolution No. 2013-47
Feasibility Study — Hazelton Road Improvements, BA-417
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RESOLUTION NO. 2013-47
RECEIVING FEASIBILITY STUDY AND
ORDERING IMPROVEMENT FOR
HAZELTON ROADWAY IMPROVEMENTS
IMPROVEMENT NO. BA-417

WHEREAS, at the request of the Edina City Engineer, a study have been prepared by staff and
consultant with reference to the proposed Improvement No. BA-417, Hazelton Roadway Improvements;

and

WHEREAS, on the 16" day of April, 2013, the City Council fixed a date for a council hearing on
Improvement No. BA-417, the propos’ed} improvement of Hazelton Roadway Improvements; and

WHEREAS notices were mailed and published notice of the hearing was given, and the hearing
was held thereon on the 4" day of June, 2013, at which all persons desiring to be heard were given an

opportunity to be heard thereon;

NOW THEREFORE, BE IT RE}_‘SOLVED. BY THE COUNCIL OF THE CITY OF EDINA,
MINNESOTA: o

Such improvement is necessary, cost-effective, and feasible.

1.
2. Such improvement is hereby ordered.
3. The city engineer is hereby-designated as the engineer for this improvement. The engineer

shall prepare plans and specifications for the making of such improvement.

Dated: June 4, 2013

Attest:

Debra A. Mangen, City Clerk James B. Hovland, Mayor

STATE OF MINNESOTA )
COUNTY OF HENNEPIN - )SS
CITY OF EDINA )

CERTIFICATE OF CITY CLERK

I, the undersigned dUly appointed and acting City Clerk for the City of Edina do hereby certify that the
attached and foregoing Resolution was duly adopted by the Edina City Council at its Regular Meeting
of June 4, 2013, and as recorded in the Minutes of said Regular Meeting.

WITNESS my hand and seal of said City. this: day of _ , 20

City Clerk
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_ ENGINEERING DEPARTMENT
7450 Metro Boulevard « Edina, Minnesota 55439
www.EdinaMN.gov « 952-826-0371 « Fax 952-826-0392




FEASIBILITY STUDY

HAZELTON ROAD IMPROVEMENTS
France Avenue (CSAH 17) to Edina Promenade

IMPROVEMENT NO. BA - 417

May 29, 2013

ENGINEERING DEPARTMENT
CITY OF EDINA

| hereby certify that this feasibility study was prepared by me or under my
direct supervision, and that | am a duly Registered Professional Engineer
under the laws of the State of Minnesota.

Ol 7 bkl
26082 05/29/13

Charles Rickart, PE Reg. No. Date

Approved ‘Z’/I«(h@W fbé 2 / 29/3
ate

Wayné D. Houl&, PE
City Engineer




FEASIBILITY STUDY — BA - 417

ENGINEERING DEPARTMENT
CITY OF EDINA

STREET IMPROVEMENTS

Hazelton Road — France Avenue (CSAH 17) to Edina Promenade

May 28, 2013

LOCATION:

INITIATION & ISSUES:

The project is located along Hazelton Road between France Avenue and the
Edina pedestrian Promenade as shown in Figure 1 below.
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Figure 1. Project Location Map
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The City has been working with Lund Food Holdings for the reconstruction of
the existing Byerly's grocery store site, located in the southeast quadrant of
France Avenue and Hazelton Road (7171 France Avenue) to include: a new
47,119 square foot Byerly's store; a six/seven-story 109-unit apartment
building with two levels of underground parking; a six/seven-story, 77-unit
apartment building with a first floor 10,711 square foot retail area and two
levels of underground parking, and; a six-story, 48-unit apartment building
with 11,162 square feet of retail space on the first level and two levels of
underground parking.

In conjunction with the site redevelopment, access to the site from France
Avenue and Hazelton Road was evaluated. A key component to the
proposed access configuration was the addition of a right-in/right-out on
France Avenue. As part of the agreement with Hennepin County for the right-
in/right-out access, madifications to the access locations on Hazelton Road
were required. This included modifying the west Byerly’s entrance to a right-
in/right-out, modifying the west entrance for the Rue De France to a %
access, and providing a full movement combined east entrance for
Byerly’s/Szechuan Star and Guitar Center/Rue De France.



Feasibility Study

HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE

Two primary roadway configuration alternatives were considered for Hazelton
Road. One assumed a traffic control signal at the east access and the other
assumed a roundabout. Both included the modification of the west entrance
to a right-in/right-out for Byerly’'s and a % access for Rue De France. After
review of the fraffic operations and impacts to the adjacent properties it was
determined that the roundabout option provided the most benefit.

Staff Identified Issues

The following issues were identified by staff during the preliminary scoping of
the project and review of the Byerly’s development proposal:
o Byerly’s site access
Intersection operation and control at the primary site access
Poor condition of existing pavement
Existing retaining wall impacts adjacent to roadway
Parking impacts in adjacent developments
Poor sidewalk condition
Pedestrian crossing at Hazelton Road and Edina Promenade

Public Open House

A public open house was held on May 28. Notices were sent to 93 residential
and commercial properties within 1000 feet of the project. Five (5) people
were in attendance at the meeting. All comments were positive in support of
the project. Copies of the meeting notice and sign in sheet are included in the
Appendix.

Edina Transportation Commission Review

The proposed project was presented to the Edina Transportation Commission
on May 16. In general comments from the meeting were positive in support of
the plan. A copy of the draft meeting minutes is included in the Appendix.

City of Edina 2008 Comprehensive Plan Update

All Engineering projects are reviewed for compatibility with the City of Edina
2008 Comprehensive Plan Update and the Comprehensive Bicycle
Transportation Plan.

Sidewalk Facilities

Chapter 7 of the plan addresses locations of existing and proposed sidewalk
facilities and funding options within the City. As shown in Figure 7.10 of
Appendix N, there are existing sidewalks on both sides of Hazelton Road with
no proposed additional sidewalk facilities shown for the corridor. The existing
sidewalks provide connections to the north/south Edina Promenade.

Bicycle Facilities

Chapter 7 of the plan addresses locations of proposed bicycle facilities within
the City as part of the Comprehensive Bicycle Transportation Plan. As
shown in Figure 7.11 of Appendix N, Hazelton Road is not a designated bike
route; however the Edina Promenade adjacent to the project is a designated
primary bike route.
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Feasibility Study
HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE

EXISTING CONDITIONS: Hazelton Road consists of the following existing roadway characteristics:

Classified as a Collector

Posted Speed Limit — 30 mph

Bituminous pavement constructed in 1972
Width = 51 feet (curb face to curb face)

No parking on either side

5’ sidewalk on the both sides with no boulevard
Existing ADT = 7600 vehicles per day
Projected 2030 ADT = 9000 vehicles per day
Length =1015 ft (.19 miles)

Roadway

Hazelton Road between France Avenue and the Edina Promenade is a
bituminous roadway that was constructed in 1972 and consists of four-lanes
(two in each direction) with no parking allowed on either side of the street.
The width of Hazelton Road is 51 feet, from curb face to curb face. There are
existing 5’ sidewalks directly behind the curb on both sides of the street. The
existing pavement section consists of 7” of bituminous pavement over 5" of
class 5 aggregate base.

1 e 72" RI'\N
5 135 12 12 - 13.5' 5'
I Walk Thru Lane | Thru Lane Thru Lane Thru Lane | Walk I
51' Section

Figure 2. Existing Typical Section

The curb & gutter, sidewalk, and bituminous roadway are generally in poor
condition. Segments of the sidewalk are structurally deteriorating, are trip
hazards, and are less than the minimum City standard width of 5 feet. In
addition, the sidewalks on both sides of Hazelton Road are located adjacent
to the curb lines with no boulevard.

The following photos illustrate the existing conditions.

Photo 1 — Pavement Condition
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Feasibility Study
HAZELTON ROAD — FRANCE AVENUE TO EDINA PROMENADE

Photo 5 — Looking East towards Edina Promenade
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Feasibility Study

HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE

Photo 6 — Edina Promenade Crossing

Geotechnical Information

A geotechnical evaluation report was prepared for the adjacent Byerly’s
development. It indicates that the soil conditions in the area mostly consist of
sandy loams, loamy sands, and sandy clay loams.

Municipal State Aid Street

Hazelton Road, from France Avenue to York Avenue is a designated
Municipal State Aid Street (MSA) and is eligible to receive funding through
the State gas tax. The purpose of this fund is to help local governments
construct and maintain collector and arterial roadways. The State Aid office
of MNnDOT has established clearly defined design requirements for MSA
streets.

Bicycle Accommodations

According to the City of Edina’s Comprehensive Bicycle Transportation Plan,
Hazelton Road is not currently on the City’s bicycle system. However, the
Edina Promenade has a designation as a primary route for cyclists. The
primary goal of the Bicycle Transportation Plan is to provide a safe and
convenient bicycle transportation network.

Public Utilities

Sanitary Sewer: The trunk sanitary sewer system along Hazelton Road
consists of 9-inch diameter clay pipe running from France Avenue east
through the project area. Five (5) services are provided from this sewer main.

Watermain: The existing watermain is an 8-inch, ductile iron pipe, from
France Avenue to the east. Six (6) services and two hydrants are provided
from this watermain.

Storm Sewer: In general, storm water runoff is channeled along curb and
gutter where it is captured in storm sewer catch basins. The storm water on
the west end of the project is conveyed through an 18-inch RCP pipe to the
France Avenue system. The storm water on the east end of the project is
conveyed through a 21-inch pipe to the York Avenue system. Both systems
ultimately routed to Centennial Lake.

Page 5 of 11



Feasibility Study

HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE

PROPOSED

IMPROVEMENTS:

Private Utilities

Private utilities extend along the corridor.  All utilities are located
underground. The existing gas main runs along the southside of the
roadway. The City’s fiber optic line runs along the north side of the roadway.

Street Lighting consists of “shoebox” style lighting. In addition, there are
bollard lights at the Promenade entrance.

Landscaping

Some properties have vegetation, hardscapes (such as monuments and
retaining walls), or other landscaped items within or adjacent to the City right-
of-way. Many of these landscape items are located directly behind the
sidewalks. Some of these landscape items will need to be removed in order
to complete the necessary reconstruction work.

The following improvements are proposed:

Addition of a raised concrete median west of France Avenue

L]
e Modification to the Byerly’s/Rue de France access
e Construction of a roundabout at the Byerly’s/Guitar Center access
e Reconstruction of the existing undisturbed pavement
e Sidewalk connections to the Edina Promenade
e Drainage improvements as needed
e Manhole and gate valve adjustments for the utility systems
BIE B Y 72 B
8! 5 & _ 125 16' “ 126 5 & &
|Walk| Bivd l Shid | Thru Lane Median Thru Lane sma | Bivd | Walk |
i v@_ﬁ;ﬁt

: 51' Section

Figure 3. Proposed Typical Sections

Roadway Components Proposed

1. Driving Lanes: Currently there are two driving lanes in each direction; one
12’ lane and one 13.5' lane. It is proposed to reduce the number of lanes
to one 12.5’ lane in each direction. The lane widths will meet all State Aid

Standards.
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Feasibility Study

HAZELTON ROAD — FRANCE AVENUE TO EDINA PROMENADE

2. Shoulders: There are currently no paved shoulders on this section of

roadway. It is proposed that a 5 shoulder/gutter be provided in each
direction. Although Hazelton Road is not a designated bike route,
including the 5’ shoulder as a gutter will provide an improved bike
connection to the Edina Promenade.

East Access Intersection Control (Roundabout): A roundabout is

proposed as the intersection control for the east access to Byerly’s/Guitar
Center. The intersection was studied to determine the appropriate
location, size and configuration. Some of the concerns indicated were
with providing adequate movements for Fire trucks and impacting the
least number of parking stalls in the Rue De France and Guitar Center
lots. The resulting roundabout has the following characteristics:

e Modified Elliptical shape to provide for improved east/west and
east to south Fire Truck movements. See Appendix for
illustrations of the fire truck turning templates.

e Removing of the parking lot separation between Rue De France
and Guitar Center to improve circulation from the roundabout.

e Removing 8 parking stalls from Guitar Center, 4 parking stalls
from Szechuan Star and no parking stalls from Rue De France.

.|| | B ‘ ™

'An

t 1 |

Figure 4. Proposed East Access Roundabout

4. West Access Intersection Control (Partial): The west access to the Rue

De France eliminates the left turns out of the driveway. All other
movements will be maintained including the addition of a dedicated left
turn lane from eastbound Hazelton Road into the site. The west access
into the Byerly’s site will be restricted to right-in/right-out. The center
median island will be mountable to provide for trucks turning into the
Byerly’s loading dock area.
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Feasibility Study
HAZELTON ROAD — FRANCE AVENUE TO EDINA PROMENADE

HERRTE

Figure 5. Proposed West Access

5. Sidewalks: The existing 5’sidewalks are located directly behind the curb
with no boulevard. It is proposed that a new 5’ boulevard be provided
between the curb and the sidewalk.

6. Metro Transit Bus Stop: The existing Metro Transit bus stop on France
Avenue will be relocated to eastbound Hazelton Road between France
Avenue and the west Byerly’s access. The details of the stop will be
addressed in the final design of the project.

7. Enhanced Crosswalks: Pedestrian crossings at the roundabout will be
marked with in-laid pavement brick patterned pavement markings similar
to other new crossings in the City of Edina. It is proposed to add “in-laid”
pavement markings and signage to enhance the visibility of the
crosswalks (see example below).

Figure 6. “In-Laid” Crosswalk and Example (70" Street)

8. Landscaped Median: The center islands will be landscaped, which will
include shrubs, trees and native grasses. The treatment will be similar to
the style implemented on 70" Street near the Galleria.
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Feasibility Study

HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE
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9.

10.

1.

12.

Pedestrian Level Lighting: Pedestrian level lighting will be included
adjacent to the sidewalk to supplement the existing and proposed street
lighting. The poles and fixtures will be similar to those proposed for the
France Avenue Pedestrian Crossing project.

Pedestrian Crossing (Promenade): Currently the pedestrian crossing at
the Edina Promenade is push button activated and requires the
pedestrian to cross 4 lanes of traffic. Although no changes are proposed
to the actual crossing, the proposed improvements will reduce the
number of lanes to be crossed to one in each direction, and will provide a
refuge island in the center should the pedestrian not make it across.

Pedestrian Curb Ramps: All of the pedestrian curb ramps will be
reconstructed to meet the current design standards as dictated by MSA
and ADA.

Edina Public Utilities:

Sanitary Sewer: The sanitary sewer pipe system will be evaluated during
final design. It is assumed that no pipe repair work is needed with the
project. Manholes will be adjusted as required.

Watermain: City staff is currently evaluating the watermain system to
determine if any areas have a history of breaks. The areas that are
deemed deficient will be replaced. The two hydrants within the project
area will be replaced with City standard hydrants. Gate valves will be
adjusted as required.

Storm _Sewer: The existing storm sewer is proposed to be replaced to
meet the capacity needs based on the City of Edina’s Stormwater
Management Plan and MSA standards.

O Rt T T E
L RESRERII LI BT RLECL

Figure 7 - Proposed Project Layout
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Feasibility Study

HAZELTON ROAD — FRANCE AVENUE TO EDINA PROMENADE

RIGHT-OF-WAY
& EASEMENTS:

PROJECT COSTS
& FUNDING:

FEASIBILITY:

Permanent right-of-way and temporary easement will be needed from the
Rue De France, Guitar Center, Szechuan Star and Byerly’s. It is anticipated
all right-of-way needed will be donated by the adjacent properties.

Figure 8 — Right-of-Wav Required

The total estimated project cost is $1,043,748. The total estimated cost
includes a 10% construction contingency and 22% for engineering,
administration, and financing. A table outlining the construction cost is
including in the Appendix.

Funding for the entire project will be through the Centennial Lakes Tax
Increment Financing (TIF) district.

The proposed improvements as outlined in this study are found to be
necessary, cost effective, and feasible from an engineering standpoint.
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Feasibility Study
HAZELTON ROAD - FRANCE AVENUE TO EDINA PROMENADE

PROJECT SCHEDULE: The following schedule is feasible from an engineering standpoint:

City Council Orders the Public Hearing .............ccccciiiiinine e, May 7, 2013
Edina Transportation Commission Reviews Project .......cccoeveiviiireiicnennns May 16, 2013
Neighborhood Meeting .........coovviiiiiiii e e May 28, 2013
Feasibility Report Received by City Council.............ccocciiiiiiinn, June 4, 2013
City Councit Conducts Public hearing and Orders Project ..........ccccoceeivinnnnn. June 4. 2013
City Council and MnDOT approve Plans and Specifications ............cc.eeceoveeeen. July, 2013
RECEIVE BIdS.....cveveeiecieeeeieieceecee e Late Summer 2013/ Early Summer 2014
Award Contract .........ccocoeevveveeiiicciieeee e Late Summer 2013/ Early Summer 2014
Begin Construction............ccccveeeeveeeevveerieenene Late Summer 2013/ Early Summer 2014
Complete CONSITUCHION ......coouiiiiiiiei e ra e e e e e Summer 2014

(1) — Schedule is dependent on the construction schedule for the France Avenue Pedestrian
Crossing project and the Byerly's redevelopment improvements.

APPENDIX:

Informational Meeting Notice and Sign In Sheet

Draft ETC Meeting Minutes

City Comprehensive Plan — Sidewalk and Bicycle Facilities (Fig. 7.10 and 7.11)
Construction Cost Estimate

Fire Truck Turning lllustrations

moow»
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May 15, 2013
RE: Hazelton Roadway Improvements and Public Hearing

Dear Area Property Owners:

The Edina City Council is considering a safety improvement project along Hazelton Road. You are
invited to an open house and also a public hearing for this project. If you are unable to attend the
public hearing, you may submit your comment via email to mail@EdinaMN.gov. You will be able
to provide input at both meetings; dates for the meetings are:

Open House Public Hearing

Tuesday, May 28, 5 to 6 PM Tuesday, June 4, 7 PM

Public Works and Park Maintenance Facility City Council Chambers — City Hall
7450 Metro Boulevard 4801 50" St W

The project consists of reducing the lanes from four to a modified three / two lanes, a roundabout
will be constructed just west of the Promenade, and sidewalks will be upgraded to boulevard style
sidewalks; see sketch. '

Thank you,

Wayne D. Houle, PE
Director of Engineering

G:\PWA\CENTRAL SVCS\ENG DIV\IPROJECTS\IMPR NOS\BA417 Hazelton Road Impr\ADMIN\CORR\LETTS & EMAILS\20130514 Invite Itr BA417.docx
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(OFFICIAL PUBLICATION)
CITY OF EDINA
4801 W 50™ STREET
EDINA, MINNESOTA 55424
HENNEPIN COUNTY, MINNESOTA

NOTICE OF PUBLIC HEARING

HAZELTON ROADWAY IMPROVEMENTS
IMPROVEMENT NO. BA-417

The Edina City Council will meet at Edina City Hall, on Tuesday, June 4, 2013, at 7:00
p.m., to consider the public hearing for Hazelton Roadway Improvements. This hearing
is being conducted under the authority granted by Minnesota Statutes, Chapter 429.

This hearing has been called as a recommendation from staff. The proposed project
would be constructed in the summer of 2013 or 2014.

The proposed plans can be found online at:

http://edinamn.gov/index.php2section=hazelton roadway

To comment on these plans, you may:

« Write to City of Edina, Attention Engineering, 7450 Metro Boulevard, Edina, MN
55439

« Email to mail@EdinaMN.gov, attention City Council and Engineering

o« Attend the Public Hearing and offer comments.

The City Council can authorize the proposed project immediately upon the close of
the hearing.

Debra Mangen
City Clerk

PLEASE PUBLISH IN THE EDINA SUN ON May 30, 2012

PLEASE SEND TWO (2) AFFIDAVITS OF PUBLICATION. BILL TO CITY OF EDINA.



MINUTES OF
CITY OF EDINA, MINNESOTA
TRANSPORTATION COMMISSION
COMMUNITY ROOM
MAY 16, 2013
6:00 P.M.

ROLL CALL Answering roll call was members Bass, Braden, Franzen, lyer, Janovy, LaForce, Nelson,
Schweiger, Sierks, Spanhake and Whited.

APPROVAL OF MEETING AGENDA
Motion was made by member Franzen and seconded by member Bass to approve the meeting agenda.

APPROVAL OF MEETING MINUTES

REGULAR MEETING OF APRIL 25, 2013
The following corrections were made: page 4, paragraph 1, “...Expect bid delay...” change to “...Expect big
delay...,” “...related to their...” change to “...related to the City’s...” Motion was made by member Bass
and seconded by member Braden to approve the revised minutes of April 25, 2013.
Ayes: Bass, Braden, Franzen, lyer, LaForce, Nelson, Spanhake, Whited
Motion carried.

COMMUNITY COMMENT — None.

REPORTS/RECOMMENDATIONS
Prioritization of Sidewalk Projects
Director Houle said there are seven sidewalk projects that were either petitioned by residents or were
requested by City Council and with the PACS fund now in place, he asked that the ETC prioritize the
sidewalks and recommend to the City Council which one(s) should be built in 2013. He suggested eight
principles that could be used in prioritizing the sidewalks and said in the future, they would rely on an
updated sidewalk plan and policy as well as the Living Streets Implementation Plan. He said staff has
already completed draft feasibility studies and estimates for some of the sidewalks. The seven sidewalks
are:

1. School Rd —from Normandale Rd to School Rd along 60" St W, along School Rd from 60 St W to
Concord Ave ($310,000)
42™ st W — from Oakdale Ave to France Ave ($440,000)
W. Normandale Frontage Rd — from Benton Ave south to Clover Ridge ($190,000)
Xerxes Ave — from 60™ St w to 56 St W ($480,000)
Interlachen Blvd — from Mirror Lakes Dr to Vernon Ave ($700,000)
E. Normandale Rd — from 70™ St W to 66™ St W (feasibility study not completed)
Cornelia Ave / West Shore Dr / Dunberry La — between 70" St and 66™ St W (feasibility study not

completed)

Mo wn N

Discussion included:
e How to evaluate principle #3 “sidewalk on streets with demonstrated safety issues for pedestrians;’
no evaluation is in place yet; “demonstrated” was used to differentiate between perception;
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perception must be considered if the goal is to shift mode; general engineering evaluation practice
is to separate pedestrians and vehicles when there are 500-750 cars per day.

¢ How to advocate for a street like Interlachen Blvd with few properties.

e The seven sidewalks are in order of how they should be built based on safety, opportunity, etc.

¢ Areas with a safety issue should be a priority, followed by school zones.

¢ Should sidewalks be built based on demands or what is right for Edina?

¢ Start with a map of existing sidewalks to equitably fill in all quadrants.

e PACS fund for the first year is not for a full year and it will also fund the transportation planner’s
salary and the Wooddale Ave restriping project.

¢ Community input is important.

e Money is available to build at least two sidewalks in 2013 and selecting two is the goal; a
transportation planner will soon be hired to help them define principles and the Living Streets
Policy.

¢ Can we build in phases to get as much done as possible?

e Walk/bike to school just took place recently and students from Cornelia Elementary could not
participate because there are no safe routes.

Motion was made by member LaForce to recommend School Road, Xerxes Avenue, and Interlachen Blvd,
in no particular order, pending funding discussion by staff with City Manager. The motion was seconded

by member Janovy.

After discussion, the motion was amended to include West Shore/Cornelia. All voted aye. Motion
carried.

Motion was made by member LaForce to recommend connecting the cul-de-sac at 59" St W to
Normandale Rd going towards Benton Ave and the motion was seconded by member Whited. All voted

aye. Motion carried.

Hazelton Road Improvements
Director Houle said staff and Byerly’s have been working with Hennepin County since last year to get

approval for a right-in/right-out onto France Ave. Hennepin County have agreed to this and will be
providing a letter of support. Hennepin County required that the access from 72" St W to France Ave be
reduced to a three-quarter access to prevent vehicles from exiting Byerly’s site and travel across France
Ave to 72" st W. Additionally, they also asked for enhancement to the two accesses east of Byerly’s on
Hazelton Rd.

Mr. Andrew Plowman with WSB explained that the project will include one lane in each direction,
landscaped medians, % access at west entrance, a modified elliptical shape roundabout at east entrance
with adequate movement for fire trucks, and right-in/right-out at Byerly’s west entrance. At the Rue De
France west entrance, an island will be added to eliminate left turns, and the Szechuan Star driveway will
be relocated but location is still to be determined. Director Houle said the cost split will be 1/3 City and 2/3

Byerly’s.

An open house is scheduled for May 28, 5-6 p.m. to share the proposal with the public and on June 4, the
City Council will hold a public hearing for the roadway improvements at the same time they consider final

approval for the Byerly’s redevelopment.
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Discussion included:

Liked the plan.

Senses that they are creating more driving thru and parking lots (Byerly’s and Macy's has a cross
easement that allows Byerly’s traffic to drive across Macy’s parking lot to Gallagher Dr.)

Now that neighborhoods are defined we should start using this to define notices and mailing area
(open house/public hearing notices were mailed to everyone within 1,000 ft. of the project.)

It was noted that the communications committee was to review the communications plan that is in
place.

Traffic Safety Committee Report of May 1, 2013

Regarding Section A, member LaForce asked if staff was recommending an exception and Director Houle
said no. He said it is an offset intersection.

Motion was made by member Iyer and seconded by member LaForce to forward the Traffic Safety
Committee Report of May 1 to the City Council. All voted aye. Motion carried.

Living Streets Policy Update

Karen Kurt, Assistant City Manager, presented the presentation that she will be giving to boards,
commissions and staff about the Living Streets Policy. The Living Streets Policy was developed by the ETC. It
will be presented to City Council on July 16 in a work session.

Member Bass recommended doing a presentation to the two watershed districts because in Maplewood,
their watershed district was very supportive and even provided a grant.

Ms. Kurt said the plan is to form an advisory committee (including the transportation planner) and begin
meeting in July to finalize the policy. Member Whited volunteered to serve on the committee.

Discussion included:

Are we benchmarking to other communities? Not at this time because there really isn’t any to
benchmark to. There is software that rates infrastructure but it is heavy on the transportation side
but falls short on the ‘green’ side.

Trees do not play a prominent role in this policy — Maplewood included ash trees when they did
reconstruction projects. The Energy & Environment Commission (EEC) might want to comment on
this.

Make transportation and ‘green’ equitable in the policy.

BARR had good visuals that would help with presentation to the community.

Can add another principle on landscaping and trees but do not want to slow down the process.
Keep going and ask the EEC to help in this area.

Are costs increasing and Living Streets will help to reduce costs? It is more about having data in one
place to serve competing interests.

It is transportation-heavy, are we missing benchmarks that other boards and commission could
relate to?




Updates
Student Members

Member Schweiger said he will be biking more this summer after seeing the rise in gas price!

Member Sierks said she will be reapplying to serve on the ETC and asked for everyone’s support.

Bike Edina Task Force
Received minutes of April 11, 2013. Member Janovy said the Police are focusing on bike safety and that

there is a need for bike education.

Living Streets Working Group — None

Transportation Options Working Group
Member Whited said she met with Manager Neal to clarify that it was her company, PRISM, that would be
getting the money and not her. Member Janovy said the ETC knew member Whited’s association with
PRISM when they made the recommendation and chair Nelson added that they did look at other options
and decided to go with PRISM. Member Whited said her company applied for a Freedom Funds grant for a
new vehicle (for this operation) and they’ve made it through the first round.

Communications Committee - None
Member Bass asked if the City Council received their communications recommendation and Director Houle

said they did but they did not offer any comments.

CORRESPONDENCE AND PETITIONS
A. Correspondence relating to transportation issues - None

CHAIR AND COMMISSION MEMBER COMMENTS

Member Bass said she attended a Living Streets workshop sponsored by Allianz for Sustainability at the
League of Minnesota Cities and shared what the ETC-have done so far, how they’ve generated support and
how do.Town helped to facilitate community engagement around Living Streets. She said one difference is
that the ETC's policy was generated out of a transportation group while others are generated from
environmental groups with a real focus on green elements. She said everyone is struggling with how to do
community engagement.

Member Bass said MnDOT has released solicitation for Safe Routes to School funds. She said the
infrastructure is predictable (mostly sidewalks}) but most of the non-infrastructure grants are to school
districts or other public institutions for hiring Safe Routes coordinator to implement education and
enforcement activities. Additionally, school districts are purchasing bike fleets and offering education and
maintenance to students and staff. Member Bass shared this as ideas for funding and implementation in
Edina.

Chair Nelson said the Grandview Area redevelopment is starting up again and they are looking for a
representative from the ETC. Member Janovy volunteered.




STAFF COMMENTS
e A work session with the ETC and City Council is scheduled for July 16.

e The next France Ave Urban Design meeting will be June 6 or 17, 7 p.m. at the Public Works and Park
Maintenance facility. An email will be sent to confirm the date.

e 2014 Reconstruction Projects — an open house was held last year; surveyors are currently working
the areas; next month the ETC will receive information for review and feedback.

e The Wooddale Restriping Request for Purchase is going to City Council on May 21 for approval.

e The Lake Edina Pathway was approved by City Council. Engineering is designing the path and Public -
Works will build it. Staff will take into consideration concern of golf balls being hit towards the path
when deciding how high to build the fence.

e 54™stwand bridge improvements are scheduled for 2014 and staff is reviewing four proposals to
select a consultant for the project. Park Maintenance, Public Works, Economic Development and
Engineering are reviewing the proposals. Public engagement is a key component in the proposal.

ADJOURNMENT
Meeting adjourned.

ATTENDANCE
Work Attendance
NAME TERM |JI FIM|JAM|J|[J]A[S|O]|N|D|]|Session %
Meetings/Work
Sessions
Bass, Katherine 2/1/2014 1 1
Braden, Ann 2/1/2014 | 1 | 1 111
Franzen, Nathan 2M1/2016 1 1 | 1 101
lyer, Surya 211201541 | 1] 1 1
Janovy, Jennifer 212014 | 11101111
LaForce, Tom 212016 1 1 [ 1 [ 111 ] 1
Nelson, Paul 22016 1 1 1111 [ 111
Schweiger, Steven student | 1 | 1 1
Sierks, Caroline student | 1 11111
Spanhake, Dawn 2/1/2016 1 1
Whited, Courtney 212015 | 1 [ 1 [ 1111




= 3 ! - [ ©)
¢ 4&/ i
?D TF ® 4 [

i i v
Il © ﬁmmdumm ‘—[\
= ;- N\ ‘L

1800 FT 3600 FT |

J

r

o @:B VEREE = 2)aa P 2

LEGEND: wm Eisting Proposed School / . Proposed Note: Park Pathways are included on Figure 7.11
Sidewalk Business Sidewalk State-Aid Sidewalk

WSB Fllename: K:\0I686-03\Cad\Plan\ flg-T7-10.dgn

Date Printed: 10/22/2008

,»?'.\ City of Edina Sidewalk Facilities
/2008 Comprehensive Plan Update Figure 7.10




&
S
.

g
it

) A 1800 FT 3600 FT |

P e i =
. R =
? s s

v 7
v @] [HemaesaTa I

(L[
T O I EEE

=M ==

LEGEND: = Existing Existing Hennepin === Proposed From the 2007 Edina Comprehensive Bicycle Transportation Plan
’ Park Pathway County Corridors Park Pathway = = = Primary Route = = = Secondary Route

WSB Fllename: K:\0I686-03\Cad\Plan\ fig-T7-Il.dgn

Date Printed: 10/22/2008

%) City of Edina | Bicycle Facilities
>/ 2008 Comprehensive Plan Update Figure 7.11




OPINION OF PROBABLE COSTS HAZELTON ROAD IMPROV.

WSB Project: HAZELTON ROAD
Project Location: City of Edina

WSB Project No.: 1686-400

Date: 5/29/2013

Opinion of Probable Cost

PROJECT TOTAL
Item Estimated Estimated

Number Description Unit Unit Price Quantity Cost
2021.501 MOBILIZATION LUMP SUM $35,000.00 1.00 $35,000.00]
2031.501 FIELD OFFICE TYPE D EACH $8,000.00 1.00 $8,000.00)
2101.502 CLEARING TREE $200.00 20 $4,000.0
2101.507 GRUBBING TREE $125.00 20 $2,500.0¢
2104.501 REMOVE SEWER PIPE (STORM) LINFT $12.00 200 $2,400.0
2104.501 REMOVE CURB AND GUTTER LINFT $2.50 3600 $9,000.00
2104.503 REMOVE CONCRETE WALK SQFT $1.00 8500 $8,500.00)
2104.505 REMOVE BITUMINOUS PAVEMENT SQYD $2.00 7500 $15,000.00
2104.509 REMOVE HYDRANT EACH $800.00 2 $1,600.00
2104.509 REMOVE GATE VALVE & BOX EACH $230.00 4 $920.00;
2104.509 REMOVE DRAINAGE STRUCTURE EACH $150.00 4 $600.00)
2104.509 REMOVE SIGN TYPE C EACH $25.00 10 $250.0¢
2104513 SAWING BIT PAVEMENT (FULL DEPTH) LIN FT $2.50 300 $750.00]
2105.501 COMMON EXCAVATION (P) CUYD $10.00 300 $3,000.00
2105.507 SUBGRADE EXCAVATION CUYD $12.00 500 $6,000.00
2105.522 SELECT GRANULAR BORROW (CV) CUYD $18.00 500 $9,000.00
2105.525 TOPSOIL BORROW (CV) CUYD $8.00 1000 $8,000.00
2112.501 SUBGRADE PREPARATION ROAD STA $300.00 13 $4,500.00)
2211.503 AGGREGATE BASE (CV) CLASS 5 (P} CUYD $22.00 1200 $26,400.004
2301.503 CONCRETE PAVEMENT IRREGULAR WIDTH 7.0” SQYD $32.00 260 $8,320.00
2301.51 STRUCTURAL CONCRETE CUYD $150.00 60 $9,000.00,
2301.529 REINFORCEMENT BARS (EPOXY COATED) POUND $4.00 440 $1,760.0
2301.602 1" DOWEL BAR EACH $8.00 300 $2,400.00}
2360.501 TYPE SP 12.5 WEARING COURSE MIX (3,C) TON $66.00 1550 $102,300.0
2360.502 TYPE SP 12.5 NON WEAR COURSE MiX (3,B) TON $62.00 1150 $71,300.00]
2502.601 IRRIGATION SYSTEM PROVISION LUMP SUM $10,000.00 1 $10,000.00
2503.541 15" RC PIPE SEWER DES 3006 CL V LIN FT $25.00 150 $3,750.0
2503.541 18" RC PIPE SEWER DES 3006 LINFT $32.00 40 $1,280.00
2503.602 CONNECT TO EXISTING STORM SEWER EACH $600.00 8 $4,800.004
2504.602 CONNECT TO EXISTING WATER MAIN EACH $1,000.00 2 $2,000.00
2504.602 HYDRANT EACH $2,700.00 1 $2,700.0
2504.602 ADIUST GATE VALVE & BOX EACH 5$200.00 4 $800.00
2504.608 DUCTILE IRON FITTINGS POUND $3.50 200 $700.01
2506.501 CONST DRAINAGE STRUCTURE TYPE CC-48 LIN FT $400.00 30.00 $32,000.00]
2506.516 CASTING ASSEMBLY EACH $500.00 8§ $4,000.0
2521.501 4" CONCRETE WALK SQFT $3.50 8500 $29,750.01
2531.501 CONCRETE CURB & GUTTER DESIGN B612 LINFT $12.00 130 $1,560.00;
2531.501 CONCRETE CURB & GUTTER DESIGN B618 LINFT $14.00 2500 $35,000.00
2531501 CONCRETE CURB & GUTTER DESIGN §524 LIN FT $18.00 250 $4,500.00]
2531.501 CONCRETE CURB & GUTTER DESIGN B660 LINFT $25.00 1,700 $42,500.00]
2531.507 6" CONCRETE DRIVEWAY PAVEMENT HE SQ YD $60.00 200 $12,000.00
2531.618 TRUNCATED DOMES SQFT $40.00 120 $4,800.00)
2545.511 LIGHTING UNIT TYPE RESIDENTIAL 25' SHOEBOX EACH $11,000.00 14 $154,000.0
2563.601 'TRAFFIC CONTROL LUMP SUM $30,000.00 1.00 $30,000.00
2564.531 SIGN PANELS TYPE C SQFT $30.00 100.00 $3,000.00
2571.503 ORNAMENTAL TREE 5 HT BR TREE $300.00 15.00 $4,500.00,
2571.504 SHRUB SHRUB $50.00 150.00 $7,500.00
2571507 PERENNIAL PLANT $15.00 500.00 $7,500.0(
2573.502 SILT FENCE, TYPE MACHINE SLICED LIN FT $2.00 150 $300.00)
2573.530 STORM DRAIN INLET PROTECTION EACH $250.00 3 $2,000.00
2573.602 TEMPORARY ROCK CONSTRUCTION ENTRANCE EACH $1,000.00 2 $2,000.0
2575.505 SODDING TYPE SALT RESISTANT SQYD $3.00 3500 $10,500.0¢
2582.501 PAVT MSSG (YIELD) EPOXY EACH $150.00 4 $600.00)
2582.502 4" SOLID LINE WHITE-EPOXY LIN FT $0.50 2500 $1,250.0
2582.502 24" DOTTED LINE WHITE-EPOXY LINFT $6.75 72 $486.00]
2582.502 4" SOLID LINE YELLOW-EPOXY LIN FT $0.50 60 $30.00]
2582.502 4" DOUBLE SOLID LINE YELLOW-EPOXY LIN FT 50.75 600 $450.0
2582.618 CROSSWALK MARKING SPECIAL SQFT $15.00 1400 $21,000.00]

CONSTRUCTION TOTAL $777,756.00]
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Hazelton Road - Fire Truck Turning Movements
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